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  LV GFE status

– LV Mating Connectors

• Received by SAI 1st week of March

– LV Drill Template 

• Received by SAI 0n 4/01/04 - not required by Boeing to re-work TPAF

– LV Test PAF

• De-mated from Swift on 3/10/04 and shipped back to Boeing

• CDR + 2 month need date overlaps with NPP usage - request into SAI to refine need
date

 Launch Vehicle Interface Peer review held 3/12/04

– Charts to be used to produce draft SC Questionnaire/IRD

 Request in to KSC to determine inclination change magnitude with
excess LV performance

– Use 4627 kg to 575 km as baseline allocation

Accomplishments/Status
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 LVI special attention items for CDR

– PPG version vs. MIWG version of payload fairing envelope

• Boeing has agreed for GLAST to use PPG envelope

– Umbilical connector location on SC

• New design presented at Structures Peer Review meets Boeing requirements for
vertical location, separation force, and fly away clearance

• Tight clearance to one of the BGOs

– SC/PAF separation switch design/location

– TBD requirement for LAT/ACD purge on launch pad with helium-free GN2

– SC power-on/telemetry during launch

– SAI considering performing all observatory pre-launch processing in Astrotech
HPF

• To avoid de-configuring/move of observatory after last CPT in PPF

Accomplishments/Status
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 No major issues at this time

 Monitoring TPAF schedule

Issues/Problems
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 Next CLA cycle

– Have provided rationale to KSC 6 weeks in advance to perform 2nd
CLA

– Late April/early May timeframe for model delivery to KSC

 May require KSC and/or Boeing support for power-on study
and review of SC Questionnaire/IRD

 Working off MIWG/GOWG action items

 MESSENGER scheduled on next Delta II heavy launch has
slipped from May to July 30 due to SC problems

Upcoming Events


